

PROJECT TITLE	SESSION TYPE	PROJECT MANAGER	ATTENDANCE
Ibhotwe Food Ordering	Practical Lab Sprint	Emmanuel	6 Present / 1 Absent

1. EXECUTIVE SUMMARY & LAB OBJECTIVE

During today's scheduled CSS37W2 practical session, the team focused on building and integrating core architectural components for the **Ibhotwe Campus Food Ordering Platform**. Key milestones achieved include developing the complete student/staff **Authentication UI**, refactoring the **FastAPI Backend Server & Order Logic**, synchronizing repository branches on **GitHub**, and executing initial **Quality Assurance & Documentation** procedures.

2. MEMBER ATTENDANCE & TASK CONTRIBUTION BREAKDOWN

MEMBER	ASSIGNED ROLE	STATUS	TASKS COMPLETED IN TODAY'S CLASS
Emmanuel	Project Manager	✓ Present	- Coordinated task allocation across frontend, backend, and testing teams. - Set up, structured, and recorded repository branches, commits, and PRs on GitHub. - Verified sprint milestone compliance and compiled today's deliverable report.
Khulukani	Frontend Developer	✓ Present	- Implemented the dedicated Login & Registration page (login.js). - Built tabbed forms with field validation for WSU student/staff credentials. - Added dynamic password visibility toggles and campus location selectors.
Pako	UI/UX Designer	✓ Present	- Created wireframe flows for user login, signup, and error states. - Assisted Khulukani with UI layout, CSS card styling, and mobile responsiveness. - Ensured visual alignment with WSU institutional theme and typography.
Nondumiso	Backend Developer	✓ Present	- Refactored and updated the core FastAPI server architecture and route handlers. - Implemented server logic for user authentication security and order processing workflows. - Optimized SQLAlchemy database models and Pydantic schema validation.
Tumelo	Backend Developer	✓ Present	- Assisted Nondumiso with backend business logic, route handlers, and middleware. - Verified database connection parameters and initial WSU cafeteria seed datasets. - Conducted API endpoint testing via interactive Swagger UI (/docs).
Anelisa	Tester & Docs	✓ Present	- Conducted end-to-end testing of the newly built login and registration interfaces. - Verified API response statuses and error-handling across valid/invalid inputs. - Authored technical documentation capturing today's sprint deliverables.
Onkarabetse	Tester & Docs	✗ Absent	- Unavailable during today's scheduled lab session. - Will be briefed on today's progress and assigned QA testing backlog in the next class.

3. KEY DELIVERABLES & NEXT SESSION ACTION PLAN

✓ **Deliverables Achieved Today**

- Functional, validated student/staff Login & Registration UI.
- Running FastAPI server (localhost:8000) with seeded database.
- Complete version control synchronization on GitHub.

⚡ **Upcoming Session Targets**

- Connect frontend auth directly to backend JWT token endpoints.
- Complete the Vendor Management Portal & live order queue.
- Finalize UML diagrams (ERD, Use Case, Sequence) for submission.